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Paul Alessio GRADING THE CAMU STABILIZING CREEK SEDIMENTS STARTING TO PLACE BORROW PIT
Mike Slenska WITH KILN DUST SOIL ON THE NON-WOVEN FABRIC
Mark Gravelding FOR THE TYPE Il COVER

Mason Wheeler
Jeremy Neighbors
Carolyn Bury

Weekly Project Summary No.

PLACING FABRIC ON BANKS OF
GLADE CREEK PROCESS AREA SURFACE COVER GLADE CREEK PRIOR TO RIPRAP

RIPRAP PLACED IN DUMP AREA OF LAYING FABRIC IN FORMER

Work Performed Dates:

July 25 - 31, 2005

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER
* CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE FOR F.P.A.S.C.
* CONTINUING TO PLACE NON-WOVEN FABRIC ON F.P.A.S.C.
* CONTINUING INSTALLING COVER TYPE Il BY PLACING BORROW PIT SOIL
OVER THE NON-WOVEN FABRIC ON F.P.A.S.C.
SEDIMENT REMOVAL IN GLADE CREEK
* CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK
SEDIMENTS TO THE CAMU
* CONTINUING REPLACING EXCAVATED SEDIMENTS WITH CLAY LINING,
FABRIC LINING AND STONE AS NEEDED
* EVACUATED STORMWATER FROM THE EXCAVATION FOR TREATMENT IN THE
ONSITE WASTEWATER TREATMENT SYSTEM
MISCELLANEQOUS
* CONTINUED TO DO PERIMETER SITE AIR MONITORING TO INSURE NO ACTION
LEVELS ARE EXCEEDED
* CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL




